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EIR/S Milestones Prepare Work Plan and Schedule ICF 12-Aug-11 26-Aug-11
EIR/S Milestones Prepare Alternatives Description RS 2-Sep-11 16-Sep-11
EIR/S Milestones Prepare Batch A Chapters [e.g., Social Environment] ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 01 introduction ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 02 Purpose and Need/Project Objectives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 03 Description of Alternatives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 04 Approach to Environmental Analysis ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 15 Recreation iCF 11-Nov-11 9-Dec-11
EIR/S Chapter 17 Visual ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 30 Growth Inducement ICF 11-Nov-11 9-Dec-11
EIR/S Milestones Prepare Batch B Chapters [e.g., Physical Environment] ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 09 Geology and Seismicity ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 10 Soils ICF 7-Dec-11 4-3an-12
EIR/S Chapter 13 tand Use ICF 7-Dec-11 9-Dec-11
EIR/S Chapter 14 Agriculture ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 18 Cultural and Historic Resources ICF 7-Dec-11 4-3an-12
EIR/S Chapter 19 Transportation ICF 7-Dec-11 4-jan-12
EIR/S Chapter 20 Public Services and Utilities ICF 7-Dec-11 9-Dec-11
EIR/S Chapter 21 Energy ICF 7-Dec-11 4-jan-12
EIR/S Chapter 22 Air and GHG Emissions iCF 7-Dec-11 4-Jan-12
EIR/S Chapter 23 Noise iCF 7-Dec-11 4-Jan-12
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EIR/S Chapter 24 Hazards and Hazardous Materials ICF 7-Dec-11 4-3an-12
EIR/S Chapter 26 Mineral Resources ICF 7-Dec-11 4-3an-12
EIR/S Chapter 27 Paleontological Resources ICF 7-Dec-11 4-Jan-12
EIR/S Chapter 29 Climate Change ICF 7-Dec-11 4-Jan-12
EIR/S Milestones Prepare Batch C Ch‘apters le.g., Aquatics,. Terrestrial, Surface - 27-Feb-12 27-Mar-12
Water, Water Quality, and Supply] (Admin Draft EIR/EIS)
EIR/S Chapter 05 Water Supply ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 06 Surface Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 07 Ground Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 08 Water Quality ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 11 Terrestrial Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 12 Fish and Aquatic Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 16 Socioeconomics ICF 27-Feb-12 4-3an-12
EIR/S Chapter 25 Public Health ICF 27-Feb-12 9-Dec-11
EIR/S Chapter 28 Environmental justice ICF 27-Feb-12 9-Dec-11
EIR/S Chapter 31 CEQA Effects of the Proposed Project and Alternatives ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 32 Other CEQA/NEPA Required Sections ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 33 Public Involvement, Consultation, and Coordination ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 34 List of Preparers ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 35 References ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 36 Acronyms and Abbreviations ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 37 Glossary and index ICF 27-Feb-12 27-Mar-12
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EIR/S Executive Summary Executive Summary ICF 27-Feb-12 27-Mar-12
EIR/S Milestones 1st Admin Draft and Review ICF 27-Feb-12 26-Apr-12
EIR/S Milestones 2nd Admin Draft and Review ICF 9-May-12 4-jun-12
EIR/S Milestones Check Copy ICF 11-jun-12 17-Jun-12
EIR/S Milestones File Public Draft EIR/EIS with EPA ICF 22-fun-12 28-lun-12
EIR/S Milestones EPA Publishes Draft EIS ICF 29-lun-12
EIR/S Milestones Draft Public Review and Conduct Hearings (90 days) ICF 29-jun-12 26-Sep-12
EIR/S Milestones Initiate Formal Consultation ICF 2-Oct-12
EIR/S Milestones Prepare Responses to Comments on Draft EIR/EIS iCF 12-Oct-12 26-0ct-12
EIR/S Milestones Prepare Admin Draft Final EIR/EIS ICF 15-Nov-12 29-Nov-12
EIR/S Milestones Prepare Final EIR/EIS iCF 20-Dec-12 20-Dec-12
EIR/S Milestones Pub.lic Review and Conduct Hearings [30 days] (Final EIR/EIS - 20-Dec-12 18-Jan-13

Review)
EIR/S Milestones Prepare Responses to Comments (Final EIR/EIS Review) ICF 4-Feb-13 15-Feb-13
EIR/S Milestones Prepare ROD (Final EIR/EIS Complete) ICF 15-Feb-13 N/A
EIR/S Milestones Screening of Alternatives ICF TBD 8D
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